

Leverage Microsoft Project for the Web with Portfolio Accelerator



PMO directors and project managers can often find that out-of-the-box, unconfigured MS Project for the web fail to meet various organizational needs. It can also be challenging to manage and allocate activities with proper visibility and face issues with detecting threats or data backups.

<u>FluentPro Portfolio Accelerator for Project for the Web</u> can effortlessly help manage portfolios and projects. Built on the Microsoft Power Platform, FluentPro Portfolio Accelerator can help give organizations an edge while using MS Project for the Web.

						DEPARTM	ENIT	PORTFOLIO STAGE	RO	RTFOLIO MANAGER	BOB	TFOLIO NAME	
Home				~								IFOLIO NAME	~
Recent 🗸	DORTFO	LIO DASI	IBOARI	J		All	~	All	∼ Al		∼ All		~
Pinned \checkmark	PORTFOLIOS	PORTFOLIOS B	Y STAGE	PORTF	OLIOS BY DEP	PARTMENT	PORTFOLIOS BY	OVERALL STATUS	PORTFOLIOS B)	FINANCIAL STATUS	PORTFOI	LIOS BY SCHEDULE S	STATUS
HomePage	7	Closed 1	Active	Finance		Engine	On Track	At Risk	Critical 1 🦳		On Track		
tegy	PROGRAMS IN PORTFOLIOS		3			3	N/A	3	At R	/ N/A 3	Done1		At R 2
Business Goals Business Challenges	6						1						
Strategic Priorities	PROJECTS IN PORTFOLIOS			IT 3							Critical		
1	20	Future 3 —					Critical 2 —		On Track 2 -		1	N/	/A 2
Portfolios Programs	Portfolio Name	Portfolio Manager	Portfolio Sta	Overall Status	Start Date	Finish Date	Strategic Priority	Critical Progra A	t Risk Programs On T	rack Progra Critical F	Projects At Risk	Projects On Track	Proje.
Projects	Automated Manufacturing 2022	Jordan Miller	Future	🔶 At Risk	1/1/2022	12/31/2022	Expand into new mar	0	1	0	2	0	
Roadmaps	Enterprise Custom Administratio	Megan Boven	Future	N/A	1/2/2022	12/29/2022	Reduce expence base	0	0	0	0	0	
Resources	FY21 - Information Technology	Megan Boven	Active	🔶 At Risk	1/1/2021	12/31/2021	Reduce expence base	0	0	0	0	0	
	FY21 - Major Proposals	Nestor Wilke	Active		1/1/2021	12/31/2021	Expand into new mar	0	0	2	2	1	
uests	Information Technology 2022	Isaiah Langer	Future	Critical	1/1/2022	12/31/2022	Reduce expence base	0	0	0	0	0	
Change Requests	Operation Policies in Finance - 21		Active	Critical	3/31/2021	12/30/2021	Increase market share	1	0	0	0	0	
Ideas	Power Platform Development 20	Christie Cline	Closed	🔶 At Risk	1/1/2021	12/31/2021	Expand into new mar	0	1	0	0	2	
orts													
PPM Reports													

This article gives a rundown on accessing Project for the Web alongside FluentPro.

Why Use Microsoft Project for The Web?

Project managers face added complexity when creating numerous projects and managing the nuances.



As a project manager, you must manage portfolios and programs efficiently to meet deadlines.



You must also review budgets and allocate funds accordingly, which can be difficult and time-consuming if you don't leverage software tools.



Additionally, project managers need to identify and minimize risks.



It is further underlined because project outlooks and structure may change over time, so you would have to manage and control project changes and adjust as quickly as possible.

Leveraging Project for the Web Portfolio Accelerator from FluentPro can effectively address these challenges and add out-of-the-box capabilities.

Features of Portfolio Accelerator

<u>FluentPro Portfolio Accelerator</u> helps with fast Project for the Web deployment and significantly extends its PPM capabilities.

• Portfolio Accelerator allows you to craft portfolios and projects using bottom to top or high-level planning.

• It provides accessible tools for gathering, analyzing, and processing information for managing your PPM lifecycles.

• With context-specific Budget Allocation modules, you can change and shape your budget and allocate resources in real-time. It allows you to implement and test budgets better than ever before. Cross-team collaboration and strategic decisions become easier to take.

• Portfolio Accelerator also provides risk and issue management functionality. You can receive a complete record of issues you have faced throughout your project management lifecycle.

=						RISK STA	TUS		PROJECT MA	NAGER PRO	DJECT NAM	E
숢 Home	PROJEC [®]					All		\sim	All	✓ AI		· · · · · · · · · · · · · · · · · · ·
🕒 Recent 🗸 🗸	FROJEC					7.0			7.01			
Pinned ~	TOTAL RISKS	RISKS COST BY	STATUS D	ISKS BY IMPACT VS PROI	RABILITY	TO	P 5 PROJECTS	WITH DISKS			RISKS ESO	ALATED
Ay Space		1000 0001 01	10			10	r srikozers	WITTINGKS			KISKS ESK	ACATED
HomePage	9 Clo		•	2	2 2		Yes 2					
trategy	ACTIVE RISKS \$18	.82K		1								
Business Goals	5		z inpact	••					1			
8 Business Challenges	· · · · ·			•								
Strategic Priorities	TOTAL RISKS COST		Active	•		Geothermal Im	proved	Travel	Apparel	FRP		- No 7
PM	\$153.82K		\$120.5K	0% 50% Probability	1009	Sensor for Aer Came						140 7
Portfolios				Probability								VE
Programs	Project Name	Project Manager	Program Name	Portfolio Name	Total Risks	Risk Name	Due Date	Rick Status	Probability	mpact Category	Cost	Owner
Projects	Apparel ERP Upgrade	Emily Braun		Power Platform Dev		Stakeholder action delays project	10/6/2021	Active	100%	10 Business		Megan Boven
Roadmaps	Geothermal Sensor for Aerial Sur		Canvas Apps Develop	Automated Manufa		DON'T HAVE AN EXIT STRATEGY	12/30/2021	Postpon	56%	9 Information Securi.		Alex Wilber
Resources		ennoue enne	intentory menagement	hatomated manarali	-	YOU WON'T ASK FOR HELP	12/30/2021	Active	100%	10 Quality and Proces		
	Improved Camera focusing for t	Megan Boven	Inventory management	Automated Manufa	2	Flood or other natural disasters	10/30/2021	Active	1%	8 Operational	\$50,000	Christie Cline
equests						Unexpected financial loss	11/29/2021	Active	20%	4 Budget	\$20,000	Jordan Miller
Change Requests	Schedule Pool Administration	Nestor Wilke		FY21 - Information	1	New wave of epidemics	10/24/2021	Active	50%	8 Operational	\$10,000	Christie Cline
Ideas	Status Calculation Automation	Jordan Miller	Inventory management	Automated Manufa		Project conflicts not resolved in a	11/3/2021	Closed	65%	3 Budget	\$12,320	Nestor Wilke
eports	Travel Management System - Re	Megan Boven		Information Techno	2	Project conflicts not resolved in a		Closed	25%	6 Information Securi.		Adele Vance
						No control over staff priorities	11/25/2021	Portnon	30%	6 Operational	\$12,500	Miriam Graham

By reducing the time required to create projects, you can have automated features that help you address complexities such as this and speed up Project for the Web adoption.

Benefits

FluentPro Portfolio Accelerator offers critical benefits for Microsoft Project for the Web portfolio management. Let's look at how it can help PMOs manage projects more efficiently.

- Real-time dashboards with embedded Power BI reports, change request management with an approval flow, and so much more.
- Portfolio Accelerator helps configure Microsoft Project for the Web to custom-fit your specific PPM needs to ensure maximum convenience for you and your employees.
- Your organization can reduce consultation fees with technicians and get a quick start.
- Your organization can operate a fully configured Microsoft Project for the Web.
- You can make informed decisions by using the predefined templates and performance reports.
- Furthermore, advanced automation enhances PPM functionalities, significantly saving your time and resources. As a result, you won't have to hire a consultant or spend hours managing everything yourself.

Contact us to know how FluentPro Portfolio Accelerator can help your business

Contact